

INSTALLATION	REGION	DATES
	AS OF: 12 Aug 13	
1ST QTR FY 13 (Oct-Dec)		
Fort Belvoir/Fort Myers	Atlantic	DEC
Christmas Holiday		24-25 Dec 12
2ND QTR FY 13 (Jan-Mar)		
New Year's Day		31 Dec 21 - 1 Jan 13
Martin Luther King Day		18-21 Dec 13
Honduras	Central	MAR
Fort Bliss/White Sands	Central	MAR
President's Day		15-18 Feb 13
3RD QTR FY 13 (Apr-Jun)		
Fort Sam Houston	Central	APR
Key West	Atlantic	APR
Fort Benning	Atlantic	APR
Fort Huachaca		MAY
Memorial Day		24-27 May 13
Fort Eustis	Atlantic	JUN
Hawaii	Pacific	JUN
4TH QTR FY13 (Jul-Sep)		
Independence Day		4-5 July 13
Alaska	Pacific	JUL
Kuwait & Qatar		JUL
Ft. Polk	Central	JUL
Korea/Japan	Pacific	JUL
Fort Jackson	Atlantic	AUG
Fort Bragg	Atlantic	AUG
Fort Leonard Wood	Central	AUG
Labor Day		30 Aug - 2 Sept 13
Germany/Italy	Europe	SEP
Fort Dix/West Point		SEP
*Note: Missions in Red font have been cancelled or rescheduled due to sequestration.		
18 missions		
OCONUS 6		
CONUS 12		